


Highlight Report

July 2024

Project Name	Street Smart	Programme	East Cambs Street Scene	
Project Manager	Catherine Sutherland	Project Executive	Emma Grima	

Purpose: To provide a progress update on the project

Period Covered: Q1 April - June 24

Overall Project Status	G
-------------------------------	----------

Street Smart continues to progress without any major issues. However there is a delay to the full integration of the new back-office system. .

Budget Status	N/A
----------------------	------------

There is no specific budget for the project, but at Board / Committee ECSS will provide a budget health check for the service.

Schedule Status	O
------------------------	----------

Some activities have been delayed:

- The internal communications plan is still in development
- Bartec adoption

Work Completed	G
-----------------------	----------

- Scoped the Council’s requirements for the new waste and recycling service (subject to Board and Council approval process)
- Love Your Street campaign launched
- Street bin software purchased
- Employee survey drafted

Risks and Issues	O
-------------------------	----------

The integration of the new digital incab system has been more complex than expected: the outstanding resolution has been built into the system; it now needs final testing. This has been delayed with annual leave being taken but is scheduled for completion.

Forward Plan	G
---------------------	----------

Next Period Milestones:

- Final integration of Bartec (dates TBA)
- Provide indicative costs for the new recycling and waste service
- Waste minimisation communications plan drafted
- Embed Love Your Street cleansing campaign
- Purchase of new street bin software
- Agree employee survey and comms plan for launch in Q3