Appendix 1 – Youth Action Plan - Progress Update September 2021

Area of Focus	ECDC Action	How	Timescales	Lead	Progress
Engagement	Seek continued feedback from young people on youth engagement platforms to ensure methods used by the Council are appropriate and fit for purpose KPI: Consult with a minimum of 50 young people to obtain feedback on engagement methods by July 2021	Youth Advisory Board (YAB)	October 2021 then ongoing	C+P	Consultation on engagement methods launched in July 2021 and will end in October 2021. Questions and approach informed following YAB feedback. As of 1 st September 2021, 60 responses have been received
	Promote the Community Engagement Toolkit to ECDC officers that contains information on how to effective engage with young people	Youth Officer Champion	January 2022	C+P	The Council's Community Engagement Toolkit has been updated following engagement with the YAB to ensure that it contains the most appropriate information and advice on how to effectively engage with local young people
	Invite local youth engagement networks to join the Council's Register of Consultees KPI: YAB signed up as a member of the Council's Register of Consultees	YAB Promote Register of Consultees on ECDC Youth webpages	July 2021 and promote on webpages from January 2022	C+P	YAB invited to join ECDC Register of Consultees in June 2021
	Engage with young people when developing promotional materials and platforms aimed at them	YAB Development of ECDC youth webpages	July 2021 then ongoing	C+P	YAB asked if happy to work with ECDC in the development of promotional materials and YAB advised that they are
	KPI: Consult with a minimum of 250 young people to determine the impacts of COVID-19 by March 2022	District wide consultation to be conducted	March 2022	C+P	A consultation exercise is being developed to determine the impacts of COVID-19 on young people. The Council is aware of a recent survey

				undertaken by the East Cambs Youth Advisory Board (YAB) and is liaising with the YAB to ensure that any additional consultation undertaken by the Council aligns with and adds value to that carried out by the YAB
Encourage local youth platforms to engage we partnerships, network organisations to ensure of young people is represented.	vith relevant is and re that the voice	April 2021 then ongoing	C+P, All	YAB invited to join the East Cambs Climate Change Partnership.
Appoint an East Cam Champion to work ald people in order to ens voice is heard and rep	ongside young resources with existing		C+P East Cambs Youth Officer Champions	Two ECDC Youth Officer Champions appointed from Communities and Partnerships team and Housing and Community Advice team
Where relevant, devision plans, initiatives and continuous partnership with other (both voluntary and stomaximise effective en young people and second taken	campaigns in officer project group to meet twice a year agagement with	project	All	YAB consulted during development of consultation exercises e.g. consultation on engagement methods
Create a young person the ECDC website that information and links identified via the Yout consultation and any matters identified as w	at contains with input from young people e.g. YAB future emerging	s March	C+P Customer services	Website content being compiled

 Promoting local youth engagement platforms Providing links to consultations and surveys encouraging feedback Provide a space for young people to engage with relevant partners, networks and organisations and to carry out consultations and surveys of their own 				
Map local youth engagement platforms for ongoing engagement and signposting purposes	Youth Officer Champion to carry out mapping exercise with partners	January 2022	C+P	Mapping completed and can be added to if new information becomes available
Promote the fact that the Council will be there to signpost and raise awareness of youth services to young people and stakeholders through the implementation of communication plans, webpages and via established networks	ECDC website Youth Officer Champion to promote to YAB and partners	March 2022 then ongoing	C+P Customer services	Website content being compiled
Make the strategy available to young people by promoting it on the ECDC website and new youth webpages on the ECDC website and share strategy with relevant partners	ECDC website ECDC youth webpages Send to partner agencies	May 2021 on ECDC website January 2022 on new webpages August 2021	C+P to include on new webpages As above	Youth Strategy live on ECDC website and shared with partners in May 2021

Safety	Ensure that the voice of young people is represented on matters concerning local safety and there is a clear path for them to escalate any issues and offer their ideas and views	Engagement with CSP, YAB and any other relevant youth platforms or groups Promote pathways via ECDC website	April 2021	C+P Youth Officer Champion to attend Delivery Group YAB to engage with Delivery Group Engagement with YAB on safety related matters	
	Support Community Safety Partnership initiatives where appropriate to ensure that young people are and feel safe in their community e.g. delivery of Eyes and Ears training to schools	Communities and Partnerships officers	April 2021 then ongoing	C+P	Eyes and Ears training available to schools via Healthy Schools website
	Promote safeguarding reporting processes to all ECDC officers KPI: 100% of ECDC officers to complete safeguarding training	Housing and Community Advice Manager to promote to ECDC officers	April 2021 then delivered at all staff inductions	Safeguarding Officer	
	Input into partner strategies addressing prevention related matters affecting young people	Officer project group to input	August 2021 then ongoing	All	
	Promote the location of safe routes being identified by other agencies	Promote via ECDC websites e.g. youth webpages	March 2022 then ongoing	C+P	Website content being compiled

Spaces and Activities	Ensure that local youth engagement networks are aware of how and where to submit their suggestions about spaces needed and advise them to proactively engage with parish councils about matters affecting young people	Promote via ECDC websites e.g. youth webpages	March 2022 then ongoing	C+P	Website content being compiled
	Provide advice and/or support to projects seeking to develop facilities and areas for young people to use and play	Provide feedback on feasibility studies for local projects	April 2021 then ongoing	C+P Connect YAB and Future Parks contact	Support provided to local groups aiming to develop local spaces Funding advice and signposting provided as and when enquiries are received YAB provided with details of Future Parks project with offer of follow up engagement
	Promote local youth clubs via the new young people's webpages	ECDC websites e.g. youth webpages	March 2022 then ongoing	C+P to carry out mapping exercise and provide web team with material	Mapping exercise completed in July 2021 and webpage content now being developed
	KPI: Map existing youth provision throughout the district by September 2021	Conduct mapping exercise	September 2021	C+P	Mapping exercise of local youth provision was carried out in consultation with parish councils and was completed in July 2021
	Promote funding available for youth clubs and groups to access via new young people's webpages and communication channels	ECDC websites e.g. youth webpages	March 2022 then ongoing	C+P to carry out mapping exercise and provide web team with material	Mapping completed and can be added to if new information becomes available

	Promote local community and voluntary sector support that is available to assist the establishment of new groups (this may include special interest youth groups)	ECDC websites e.g. youth webpages	March 2022 then ongoing	C+P	Website content being compiled
	Consult with and effectively engage with young people when developing spaces that they may use KPI: Consult with 50 users of Ely Country Park to seek feedback on the site and inform future priorities by November 2021	Promote opportunities for young people to have their say on via ECDC website e.g. youth webpages, Register of Consultees	August 2022 then ongoing	All, Open Spaces	Ely Country Park feedback surveys available on ECDC website
	Promote local volunteering initiatives to young people	YAB Officer Champion New webpage Officer project team	March 2022 then ongoing	C+P	Website content being compiled
Travel	Promote local community transport schemes to young people	ECDC websites e.g. youth webpages	March 2022 then ongoing	C+P	Website content being compiled
Health	Identify and promote health services available to young people in response to the survey findings e.g. mental health services and promote them to local young people such as via ECDC website and to local youth engagement networks	ECDC websites e.g. youth webpages	March 2022 then ongoing	LK	ECDC Youth webpages in development, with alternative signposting in place until webpages are live
Education and Careers	Identify and promote mentoring opportunities offered by local businesses to young people	New webpage Enterprise East YAB Housing and Community Advice	March 2022 then ongoing	C+P	Website content being compiled

Promote 'job ready' training for young people that includes interview skills	ECDC websites	March 2022 then	C+P	Website content being compiled
and CV writing	e.g. youth webpages	ongoing	AP to engage	
			with Job	
			Centre and	
			other relevant	
Dramata warkahana far dayalaning	ECDC websites	March	contacts	Mahaita aantant haing aansailad
Promote workshops for developing career skills to young people	e.g. youth	2022 then	AP to engage with Job	Website content being compiled
career skills to young people	webpages	ongoing	Centre and	
	Webpages	origoning	other relevant	
			contacts	
Identify and promote local	ECDC websites	March	C+P to carry	Mapping of local volunteering
volunteering reward programmes	e.g. youth	2022 then	out mapping	reward programmes being
such as Time Banks to young people	webpages	ongoing	exercise and	conducted
to encourage participation which			provide web	
could improve CVs and provide			team	
experience Promote websites through the	ECDC websites	March	with material C+P	Website content being compiled
Council's youth webpage that list	ECDC websites	2022 then	C+P	website content being compiled
local job opportunities and		ongoing	AP to engage	
apprenticeship programmes for		origoning	with Job	
young people			Centre and	
			other relevant	
			contacts	
Promote local apprenticeship	ECDC websites	March	HR	Website content being compiled
opportunities to young people		2022 then		
Identify and property initiatives that	ECDC websites	ongoing March	C+P	Mahaita aantant haing aansailad
Identify and promote initiatives that are aimed at retaining local young	ECDC websites	2022 then	C+P	Website content being compiled
people to the area		ongoing	AP to engage	
people to the died		origoning	with Job	
			Centre and	
			other relevant	
			contacts	

	Promote information on financial support available for further education on emerging youth webpage on ECDC website	ECDC websites	March 2022 then ongoing	C+P	Website content being compiled
Working Together	Set up an ECDC officer project team to monitor and review performance of the strategy and action plan	ECDC officer project team	August 2021 and biannual meetings	All	Officer project team established and meetings taking place every 4 weeks
	Circulate the approved strategy and consultation findings to relevant organisations requesting them to develop their own internal plans to address identified issues, and seek feedback on progress	Send strategy and consultation findings to relevant organisations ECDC officer project team to monitor	August 2021 Bi-annual monitoring of externally led action plans	C+P	Sent to partners in May 2021 including schools, police, parish councils, health agencies such as PCNs and GP surgeries, children centres, County Council youth contacts, housing providers Responses and comments were received from some partners including Littleport & East Cambs Academy, Voluntary and Community Action East Cambs and Littleport Parish Council. Feedback includes details of what partners are doing in relation to the Youth Strategy areas of focus
	Support partners and multi-agency projects and initiatives that contribute towards achieving the aims of the East Cambs Youth Strategy and monitor progress via the officer project group	ECDC officer project team Youth officer champion	August 2021 – set up project group Biannual monitoring	All	Support offered to relevant agencies. To date no formal requests for specific support have been received